



07 — Commercials and Engagement Model

TASCO Insurance × VETC Growth Platform — Business & Product

iorta TechNXT

Version 1.0 · 07 October 2026

Contents

1. Engagement summary
2. Phases, scope and deliverables
3. Team composition and effort
4. Indicative commercial models
5. Payment milestones (Phase 0 + 1, fixed price)
6. Run-cost estimate (cloud infrastructure)
7. Total cost of ownership (Option A, indicative)
8. Governance and ways of working
9. Assumptions
10. Exclusions
11. Key commercial risks


iorta TechNXT proposal to TASCO Insurance × VETC · Version 1.0 · October 2026 · Client Confidential

Important. All figures in this document are **indicative, subject to discovery** and **not a binding offer**. They rest on the assumptions in §9 (including a blended day rate and an FX rate) and must be replaced by iorta TechNXT's formal rate card and statement of work after Phase 0. Currency: USD, with VND shown at **USD 1 = VND 26,000** (assumption C-01). VAT and withholding taxes are excluded.

1. Engagement summary

Item	Proposal
Objective	Take the TASCO × VETC Growth Platform from a working codebase to a live pilot in 8–10 weeks , then scale to the full 6 M-vehicle base and run it as a managed service
Starting point	Working platform: 73 API routes, rules-driven lead intelligence, journeys, voice bot dialogue engine, sales and issuance, partner API, rules governance, audit and privacy controls (doc 02 status: 97 of 110 FRs built or built with a noted gap)
Phases	0 Discovery (2 weeks) → 1 MVP and pilot (8–10 weeks) → 2 Scale (about 6 months) → 3 Run and optimise (managed service)
Commercial options	A. Fixed-price MVP + T&M scale + managed service · B. Outcome-linked: reduced fixed fee + per-transaction success fee (capped)
Indicative 3-year TCO (Option A)	≈ USD 1.80 M (≈ VND 46.8 bn) , including cloud infrastructure; excludes pass-through usage fees and TASCO/VETC internal costs

2. Phases, scope and deliverables



Phase	Scope	Key deliverables	Exit gate
0 Discover	Data mapping (VETC accounts, partner lists, TASCO core); legal confirmations (tariff, commission caps, contact policy, PDP, data residency); integration contracts; pilot design with a control group; voice-vendor bake-off	Discovery report; signed integration specs; pilot plan; baselined KPIs (doc 01 §11); refined SOW and price	Steering committee sign-off
1 MVP and pilot	Real adapters for VETC wallet, TASCO core policy admin, VETC push, Zalo ZNS, SMS brandname and one voice-AI vendor; VETC data onboarding; staff console and customer app; security hardening; UAT; pilot for 50k–100k vehicles in 1–2 provinces	Production-ready release; runbooks; trained users; pilot dashboard; security test report	UAT sign-off; go-live; 30 days hypercare
2 Scale	Full 6 M base with incremental ingestion; Zalo mini app; VETC SSO; live VETC event feed; inspection booking; auto-renew opt-in; fleet dashboard and consolidated invoice; loyalty (if approved); ML score calibration; A/B testing; fixes for engineering notes E-01 – E-22	Scaled platform; experimentation framework; fleet portal	KPI review against the base case

Phase	Scope	Key deliverables	Exit gate
3 Run	Managed service: L2/L3 support, SRE, security patching, rule-change support, quarterly enhancement releases	Monthly service report; quarterly business review	SLA compliance

3. Team composition and effort

3.1 Phase 0 and Phase 1 (MVP)

Role	Phase 0 (FTE)	Phase 1 (FTE)	Responsibilities
Engagement lead / delivery manager	1.0	0.5	Governance, risk, steering, commercial
Product owner proxy / business analyst	1.0	1.0	Backlog, acceptance criteria (doc 04), UAT
Solution architect	1.0	1.0	Integration design, NFRs, security architecture
UX/UI designer	1.0	1.0	Console and app UX, WCAG 2.2 AA, Vietnamese copy with TASCO
Backend engineers	—	3.0	Adapters, scale, fixes
Frontend engineers	—	2.0	Staff console and customer app
Data engineer	—	1.0	VETC and partner data onboarding, MDM tuning
Data scientist	—	0.5	Score calibration, pilot measurement design
Conversation (voice) designer	—	0.5	Vietnamese bot script, ASR tuning with vendor
QA automation engineers	—	2.0	Unit, integration, API, security and performance suites
DevOps / SRE	—	1.0	CI/CD, K8s, observability, DR
Security engineer	—	0.25	ASVS L2 verification, pentest coordination
Total FTE	4.0	13.75	
Duration	2 weeks (10 days)	10 weeks (50 days)	
Effort (person-days)	40	687.5	727.5 total

3.2 Phase 2 (Scale) and Phase 3 (Run)

Role	Phase 2 FTE (~26 weeks)	Phase 3 FTE (ongoing)
Engagement lead / service manager	0.5	0.5
Business analyst	1.0	—
Solution architect	0.5	—
Backend engineers	2.5	1.5
Frontend engineers	2.0	—
Data engineer	1.0	—
Data scientist	1.0	—

Role	Phase 2 FTE (~26 weeks)	Phase 3 FTE (ongoing)
Data / rules analyst	—	0.5
QA automation	1.0	0.5
DevOps / SRE	0.5	1.0
Total FTE	10.0	4.0
Effort	1,300 person-days (130 days)	≈ 84 person-days per month

3.3 Client-side commitments (not priced)

TASCO / VETC role	Commitment
Business product owner (TASCO)	0.5 FTE in Phases 0–2
VETC data and integration lead	0.5 FTE in Phases 0–1
Underwriting, finance, legal reviewers	Sign-off on tariffs, commission caps, copy, consent and PDP within agreed SLAs (≤ 5 business days)
Telesales team lead and agents	UAT and pilot participation
IT security	Pentest scope, access approvals

4. Indicative commercial models

4.1 Option A: Fixed-price MVP + T&M scale + managed service (recommended)

Component	Basis	Indicative price (USD)	≈ VND
Phase 0 + Phase 1 (fixed price)	727.5 person-days × USD 320 = USD 232,800, plus 10% delivery-risk premium	256,000	6.66 bn
Phase 2 (time and materials, capped)	1,300 person-days × USD 320	≤ 416,000	≤ 10.82 bn
Phase 3 managed service	4 FTE × 21 days × USD 280 (run rate)	23,520 / month (282,240 / year)	0.61 bn / month
Enhancement pool (Phase 3, optional)	Drawdown at the T&M rate	150,000 / year (budgetary)	3.90 bn

4.2 Option B: Outcome-linked

Aligns iorta TechNXT's reward with policies issued through the platform.

Component	Basis	Indicative
Phase 0 + 1 fixed fee	70% of the Option A fixed price	USD 179,200 (VND 4.66 bn)
Success fee	VND 15,000 per successful digital policy transaction (own channels + partner API) during the pilot and the following 12 months	Capped at USD 200,000
Phase 2 and 3	As Option A	As Option A

Illustrative success fee using doc 01 §12 policy volumes (year 1 at scale):

Scenario	Policies	Success fee (VND)	≈ USD	vs Option A fixed-fee saving (USD 76,800)
Conservative	54,625	0.82 bn	31,500	TASCO saves about USD 45k
Base	139,750	2.10 bn	80,600	About neutral
Stretch	262,132	3.93 bn	151,200	iorta earns about USD 74k more

Legal note (confirm with TASCO legal). The success fee must be structured as a **technology service fee per processed transaction**, not as an insurance commission or brokerage fee. Under the Law on Insurance Business 08/2022/QH15, commission may be paid only to licensed intermediaries. The fee must not be passed on as, or create, any premium inducement to customers.

4.3 Option comparison

Criterion	Option A	Option B
Budget certainty for TASCO	High (fixed MVP, capped T&M)	Medium (fee varies with volume, capped)
Shared risk on outcomes	Low	High
Upfront cash	Higher	30% lower in Phases 0–1
Administrative effort	Low	Requires monthly transaction reconciliation (provided by the platform: <code>GET /api/dashboard/overview → sales.byChannel</code>)
Recommended when	Budget approved, priority on speed	Business case uncertain, priority on aligned incentives

5. Payment milestones (Phase 0 + 1, fixed price)

Milestone	Trigger / acceptance evidence	%	Option A (USD)	Option B (USD)
M0 Mobilisation	Contract signature, team onboarded	15 %	38,400	26,880
M1 Discovery complete	Discovery report and pilot plan signed (Phase 0 exit)	15 %	38,400	26,880
M2 Integrated build	End-to-end demo on integration sandboxes: wallet debit, TASCO issuance, ZNS send, bot call (week 6)	20 %	51,200	35,840
M3 UAT sign-off	User stories in scope accepted (doc 04); security test with 0 open High/Critical	30 %	76,800	53,760
M4 Pilot live + hypercare	Go-live plus 30 days within SLO	20 %	51,200	35,840
Total		100 %	256,000	179,200

Phase 2 is invoiced monthly in arrears against timesheets, up to the cap. Phase 3 is invoiced monthly in advance. Option B success fees are invoiced quarterly from platform transaction reports.

6. Run-cost estimate (cloud infrastructure)

Assumptions: Kubernetes (managed) plus managed PostgreSQL, in a hosting location approved by TASCO legal (NFR-030; possibly a Vietnamese cloud provider). Prices are indicative list-price equivalents; the provider is chosen in Phase 0.

Component	Pilot / Y1 (USD per month)	Full scale Y2+ (USD per month)	Sizing basis
Application nodes (K8s)	600	1,200	3 → 6 nodes × 4 vCPU / 16 GB; API, journey and ingestion workers
PostgreSQL (HA primary + standby)	1,400	2,400	8 vCPU / 32 GB → 16 vCPU / 64 GB + read replica for reporting; 1–2 TB
Backups and object storage (PITR, 35 days)	200	350	NFR-051 – NFR-053
Load balancer, WAF, egress	350	450	Shared rate limiting (E-15) at the edge
Observability (metrics, logs, traces)	400	600	NFR-047 – NFR-049
Non-production (dev, SIT/UAT, on-demand performance)	900	850	Synthetic data only (NFR-033)
Secrets, KMS, miscellaneous	150	150	Data keys and rotation (NFR-023)
Total infrastructure	≈ 4,000	≈ 6,000	
Per year	≈ 48,000	≈ 72,000	

Usage-based pass-through (not in TCO; paid by TASCO/VETC to providers). The rates come from `config/rules/costs.json`; volumes are the doc 01 base case.

Item	Unit cost (VND)	Base-case volume	Annual (VND)
Voice-AI minutes	1,500 / min × 1.6 min	497,250 calls	≈ 1.19 bn
Zalo ZNS + SMS	300 / 700 per message	5 sends × 2.8 M profiles (mix)	≈ 2.24 bn
App push	0	—	0
Telesales (internal staff time)	6,000 / min × 4.5 min	50,000 calls	≈ 1.35 bn

7. Total cost of ownership (Option A, indicative)

USD	Year 1	Year 2	Year 3	Year 4	Year 5
Phase 0 + 1 fixed price	256,000	—	—	—	—
Phase 2 scale (T&M cap)	416,000	—	—	—	—
Managed service	70,560 (3 months)	282,240	282,240	290,707	299,428
Enhancement pool	—	150,000	150,000	154,500	159,135

USD	Year 1	Year 2	Year 3	Year 4	Year 5
Cloud infrastructure	48,000	72,000	72,000	74,160	76,385
Total	790,560	504,240	504,240	519,367	534,948
≈ VND	20.55 bn	13.11 bn	13.11 bn	13.50 bn	13.91 bn

Horizon	TCO (USD)	≈ VND
3-year	1,799,040	46.78 bn
5-year	2,853,355	74.19 bn

Years 4–5 include 3% annual escalation. Under Option B, year-1 cost falls by USD 76,800 and the success fee (capped at USD 200,000) is added.

Context against the business case (doc 01 §12, illustrative). In the base case, year-2 platform cost (USD 0.50 M ≈ VND 13.1 bn) is about **15%** of total premium through the platform (VND 86.3 bn). The pilot's control group must confirm incrementality before scale-up (doc 01 §12.4).

8. Governance and ways of working

Forum	Cadence	Participants	Purpose
Steering committee	Monthly	TASCO and VETC executives, iorta engagement lead	Scope, budget, KPI review, phase gates
Product council	Fortnightly	TASCO product owner, VETC lead, iorta BA and architect	Backlog priority, rule-change requests
Sprint review	Every 2 weeks	Product owner, key users	Demo against doc 04 acceptance criteria
Change control	As needed	Product owner, engagement lead	Scope changes → impact on price and timeline
Compliance checkpoint	Per release	Compliance approver (PS-05)	Copy, consent, PDP, audit evidence

Delivery approach. Two-week sprints. Definition of done = acceptance criteria met, tests at NFR-042 thresholds, lint clean, OpenAPI updated, security checks passed. Business rule changes after go-live go through the **rules studio** (maker-checker) and do not need a release.

Managed-service SLAs (Phase 3, indicative):

Priority	Example	Response	Restore / workaround
P1	Purchase path down; data breach suspected	30 min (24×7)	4 h
P2	Journey run failing; one integration down	2 business hours	1 business day
P3	Non-critical defect	Next business day	Next release
P4	Enhancement or question	3 business days	Planned

9. Assumptions

ID	Assumption
C-01	FX USD 1 = VND 26,000. Prices are quoted in USD; invoicing currency to be agreed.
C-02	Blended day rate USD 320 for build phases and USD 280 for run. Placeholder until replaced by the iorta TechNXT rate card.
C-03	1 FTE-week = 5 person-days; 1 month = 21 person-days.
C-04	VETC and TASCO provide integration sandboxes (wallet, core policy admin, push, ZNS, SMS) by the end of Phase 0 week 2, and production credentials by week 8.
C-05	One voice-AI vendor (SIP + Vietnamese ASR/TTS) is selected in Phase 0 and contracted directly by TASCO/VETC. Per-minute costs are pass-through.
C-06	The pilot cohort is 50k–100k vehicles in 1–2 provinces, with a randomised control group.
C-07	TASCO legal confirms tariff, commission caps, contact policy, PDP basis and data residency in Phase 0. Delays move milestones day for day.
C-08	Hosting on a managed Kubernetes + PostgreSQL platform chosen in Phase 0. Infrastructure is billed at cost to TASCO, or passed through.
C-09	The existing codebase is the baseline. Engineering notes E-01 – E-22 (doc 05) are fixed within Phases 1–2 scope.
C-10	User acceptance is against doc 04 acceptance criteria for in-scope stories.
C-11	English and Vietnamese UI. Customer copy is written or approved by TASCO/VETC.

10. Exclusions

- Licences and usage fees of third-party services: voice-AI minutes, Zalo OA/ZNS, SMS brandname, push providers, cloud marketplace items.
- Changes inside TASCO core policy administration, VETC app native code, VETC wallet or the VETC identity provider, beyond consuming their APIs.
- Claims adjudication, reserving, reinsurance and finance-system integration (accounting entries, VAT e-invoicing beyond the consolidated-invoice feature).
- Third-party penetration test fees (indicatively USD 15k–25k per year), certification or audit fees.
- Data migration of historical TASCO policy archives beyond the expiry-relevant fields.
- Legal, actuarial or regulatory advice. The platform encodes TASCO's decisions; it does not make them.
- Hardware, on-premise hosting, or 24×7 coverage for P2–P4 (available on request).
- Marketing spend, call-centre staffing and customer-communication costs.

11. Key commercial risks

Risk	Mitigation
Integration sandboxes late	Sandbox adapters already exist (<code>mockGateways.js</code>); milestone M2 relies on them; time-and-materials buffer agreed in the SOW

Risk	Mitigation
Legal confirmations late (PDP, copy, loyalty)	Conservative defaults in rules; items gated (<code>legalStatus</code> , <code>referral.enabled = false</code>)
Scope growth (fleet portal, loyalty)	Phase 2 capped T&M; change control
Outcome fee disputes (Option B)	Fee computed from the platform's audited order records (<code>order.completed</code> audit entries, hash-chained)