



Delivery Documentation

TASCO Insurance × VETC Growth Platform — Delivery & Change

iorta TechNXT

Version 1.0 · 07 October 2026

These documents describe how the TASCO Growth Platform (TASCO Insurance × VETC, delivered by iorta TechNXT) is planned, governed, delivered, handed over and adopted.

Document	Purpose	Primary readers
project-plan.md	Phases (Discovery → MVP → SIT/UAT → Pilot → Scale-out), milestones, Gantt chart, workstreams, dependencies, resource plan	Steering Committee, PMO, all leads
delivery-methodology.md	Hybrid agile (Scrum + stage gates), ceremonies, Definition of Ready/Done, quality gates, environments, governance cadence, reporting	Delivery team, Product Owner, QA, CAB
raci.md	Who is Responsible, Accountable, Consulted and Informed for build, launch, run and compliance activities across TASCO, VETC, iorta TechNXT, vendors and partners	All parties
risk-register.md	30 scored risks with owners, mitigations and contingencies (regulatory, data, integration, adoption, AI, vendor, people)	Steering Committee, Delivery Lead
kt-plan.md	Knowledge transfer for 10+ year maintainability: phases, curriculum per role, how-tos, runbooks, code walkthroughs, sign-off	TASCO/VETC IT, future support team
change-management-and-training.md	Change impact, communications, champions, role-based training with sandbox practice, certification, adoption KPIs, reinforcement	Change Lead, managers, trainers

Related documentation

- `docs/ux/` covers the design system, accessibility and UX standards, information architecture and journey maps, and usability testing.
- `docs/manuals/` holds the user manual, persona manuals, partner API guide and customer app guide.
- `docs/business/` covers business context, requirements, user stories, traceability, personas and commercials.
- `docs/architecture/` holds the solution, data, integration, security and deployment architecture and the ADRs. The OpenAPI spec is generated with `npm run job -- openapi`.
- `docs/quality/` holds the test strategy (including the known-issues register KI-xx), test cases, UAT plan and performance plan.
- `docs/operations/` holds runbooks (RB-xx, SOP-xx), monitoring, DR/BCP and the production readiness checklist.

Conventions

- Dates are indicative and assume kick-off on 19 October 2026, with a Tết freeze from 1 to 14 February 2027.
- KPI targets marked **proposed** need agreement at Gate G1/G3.
- Code references use repository paths (for example `src/application/rulesService.js`) so that the documents stay traceable to the implementation.
- The UI is described as the **v1 UI** design (staff console at `/`, customer app at `/app/`, certificate check at `/verify/<certNo>`).