



Operations — TASCO Growth Platform

TASCO Insurance × VETC Growth Platform — Operations

iorta TechNXT

Version 1.0 · 07 October 2026

Operational documentation for running the TASCO Insurance × VETC motor insurance growth platform in production: support, monitoring, continuity, readiness, go-live and change.

Document	Purpose	Primary audience
runbook-and-support-guide.md	Support model (L1 service desk → L2 production support → L3 engineering → vendors), severity matrix and SLAs, on-call, log fields and queries, incident runbooks RB-01 – RB-15 (DB/readiness, circuit breakers per integration, outbox backlog and dead letters, journey skips, audit chain, lockouts, rule rollback, payment-without-issuance, latency, memory, certificate verification, partner API), standard operating procedures SOP-01 – SOP-09 (DATA_KEYS rotation, JWT_SECRET rotation, offboarding, partner keys, DSAR, data correction, outbound kill switch, unlock/MFA reset, job reruns), L1 known-error answers	L1/L2/L3 support, on-call
monitoring-and-alerting.md	What the app exposes (<code>/metrics</code> , probes, <code>/api/ops/status</code> , JSON logs), metric catalogue, SLIs/SLOs SLO-01 – SLO-10 , recording rules, dashboards D1–D7, Prometheus alert rules ALR-xx using the real metric names, business KPI alerts, log-based alerts, synthetic checks SYN-01 – SYN-09	SRE, on-call, business owners
dr-bcp.md	Business impact analysis, RPO/RTO by tier, backups (PITR) and key escrow, DR topology (Hà Nội primary / TP.HCM warm standby, to be confirmed), failover/failback procedures FO-0/FO-1/FB-1/FO-2, DR tests DR-T1 – DR-T7 and schedule, BCP for voice-vendor, telesales and partner outages, communication plan	TASCO IT, SRE, DBA, business continuity
production-readiness-checklist.md	Go-live checklist PRC-xxx-nn with owner and status across security, quality, performance, observability, DR, compliance and legal sign-offs (benefits <code>pending_legal_review</code> , Zalo template approvals, tariffs, commission caps, PDP), data migration and people	Delivery lead, SteerCo
go-live-and-hypercare-plan.md	Exposure levers (cohort, journey audience rules, product/channel switches), go/no-go criteria, T-minus cutover schedule to the pilot soft launch on 25 Jan 2027, pilot ramp around the Tết freeze, rollback levels R1–R6, hypercare (war room, daily KPI pack, exit criteria), transition to BAU	Cutover manager, SteerCo, war room
release-and-change-management.md	Code changes vs maker-checker rule changes, semver, trunk-based branching, CI/CD gates, CAB types, migration policy (never edit an applied migration; expand/contract), feature flags via rules, rule change procedure, release notes template, freeze calendar	Release manager, CAB, developers, rule authors

Facts these documents rely on (from the code)

Area	Fact
Probes	<code>GET /health/live</code> (process); <code>GET /health/ready</code> → <code>{status, store, db}</code> , 503 when the DB ping fails or during shutdown
Ops API	<code>GET /api/ops/status</code> (circuits, active rule versions/checksums, <code>eventBacklog</code> by status, audit count), <code>GET /api/ops/jobs</code> , <code>POST /api/ops/jobs/{reconciliation retention relay}</code>
Jobs (CLI)	<code>npm run job -- migrate seed rules journeys recompute reconcile retention relay openapi</code> (<code>seed</code> never in production: KI-01)
Breakers	<code>vetc-wallet</code> , <code>tasco-core</code> , <code>voice-ai</code> , <code>app-push</code> , <code>zalo-zns</code> , <code>sms</code> : 5 failed calls → open 30 s; 5 s timeout, 2 retries (voice-ai 30 s, no retries)
Outbox	<code>domain_events</code> <code>pending</code> → <code>processing</code> → <code>done</code> ; 5 attempts → <code>dead_letter</code> ; Postgres re-claims <code>processing</code> after 5 min

Area	Fact
Metrics	http_requests_total , http_request_duration_seconds , integration_calls_total , integration_short_circuit_total , events_published_total , events_processed_total , messages_total , voice_calls_total , quotes_total , orders_completed_total , process_resident_memory_bytes , process_uptime_seconds
Shutdown	<code>SIGTERM</code> → readiness false → drain → exit ≤ 25 s
Contact window	Marketing only 08:00–20:00 ICT (<code>contact_policy</code>); run journeys at 08:30 ICT = 01:30 UTC

Known issues referenced as **KI-xx** are listed in the [test strategy](#), [Appendix A](#). Quality documents are indexed in [../quality/README.md](#).

Sandbox vs production: the repository's outbound adapters (VETC wallet, TASCO core, Zalo ZNS, SMS, push, voice) are sandboxes. Partner contacts, DR egress allow-lists, hosting regions and Zalo template IDs are placeholders until the interface agreements are signed and are tracked in the readiness checklist.