



Commercials and Engagement Model

TASCO Insurance × VETC Growth Platform — Business & Product

iorta TechNXT

Version 1.0 · 07 October 2026

Contents

1. Engagement summary
2. Phases, scope and deliverables
3. Team composition and effort
4. Commercial models and prices
5. Payment milestones
6. Run-cost estimate (cloud infrastructure in Vietnam)
7. Total cost of ownership (Option A, full-scale path, indicative)
8. Governance and ways of working
9. Assumptions
10. Exclusions
11. Key commercial risks

Document	Version	Date	Owner	Status
Commercials and Engagement Model	1.0	07 October 2026	iorta TechNXT — Engagement Lead	Issued for submission


iorta TechNXT proposal to TASCO Insurance × VETC · Classification: Client Confidential

This document sets out the commercial detail behind the proposal *Proposal for the TASCO Motor Insurance Growth Platform* (reference ITN-TASCO-2026-001), and the figures in both documents are the same. Prices are in US dollars, with Vietnamese dong shown at **USD 1 = VND 26,000** (assumption C-01). Prices exclude VAT and any foreign contractor tax. Business-case figures are illustrative. References such as "doc 01" point to the companion documents listed in the Business and Product Documentation index (00-index.pdf).

1. Engagement summary

Item	Proposal
Objective	Take the existing TASCO Growth Platform to a live pilot integrated with TASCO's core system and VETC's channels, within TASCO's MVP budget of USD 100,000; then, if the pilot succeeds, scale to the full VETC base and run it as a managed service
Starting point	A working platform: 80 API routes, staff console for 13 roles and customer app, rules-driven lead intelligence, journeys, voice-bot dialogue engine, sales and issuance, partner API, rules governance, audit and privacy controls, 238 automated tests and a live UAT environment
Phases	0 Discovery (2 weeks) → 1 MVP (11 weeks to go-live, then 4 weeks of hypercare) → 2 Scale (about 6 months, optional) → 3 Run (managed service, optional)
MVP price	USD 94,800 fixed (≈ VND 2.46 bn). A change reserve of USD 5,200 is held by TASCO, so the total is USD 100,000.
Commercial options	A. Fixed-price MVP (recommended) · B. Lower fixed MVP price plus a capped per-policy technology service fee
Indicative 3-year TCO (full scale)	≈ USD 669,558 (≈ VND 17.41 bn) , including the scale phase, managed service, enhancement pool and cloud infrastructure; excludes usage fees and TASCO/VETC internal costs

2. Phases, scope and deliverables



Phase	Scope	Key deliverables	Exit gate
0 Discovery	TASCO core integration path (catalogue, rating, issuance); data mapping (VETC accounts, partner lists, TASCO policy book); legal confirmations; integration contracts; pilot design with a control group; voice-vendor selection support	Discovery report; signed integration specifications; pilot plan; baselined KPIs (doc 01 §11)	Steering committee sign-off

Phase	Scope	Key deliverables	Exit gate
1 MVP	Production adapters for TASCO core (catalogue sync, live rating, bind and issue, daily policy extract), VETC (data load, tag activation, app web view, push, wallet), Zalo ZNS, SMS brandname and one voice vendor; one partner on the API; branding and configuration; hardening; SIT, UAT and security testing; pilot of 50,000–100,000 vehicles	Production release; runbooks; trained users; pilot dashboard; security test report; test-case workbook	UAT sign-off; go-live; 4 weeks of hypercare within service levels
2 Scale (optional)	Full 6 M base; VETC SSO; Zalo mini app; live VETC event feed; inspection booking; fleet portal; data-warehouse feed; claims integration; score calibration; A/B testing; further partners	Scaled platform; experimentation framework; fleet portal	KPI review against the base case
3 Run (optional)	Managed service: L2/L3 support, monitoring, security patching, rule-change support, monthly releases	Monthly service report; quarterly business review	Service levels met

3. Team composition and effort

3.1 MVP (Phases 0 and 1)

Effort in person-days.

Role	Discovery	Build	Test and go-live	Hypercare	Total
Engagement manager	5	20	7.5	2	34.5
Solution architect	10	20	3.75		33.75
Business analyst and insurance SME	10	40	15	5	70
UX and conversation designer	5	10			15
Senior engineer (integration lead)	5	40	15	10	70
Engineers (backend and frontend)		80	15	10	105
QA engineer		40	22.5		62.5
DevSecOps engineer		20	7.5	5	32.5
Total	35	270	86.25	32	423.25
Duration	2 weeks	8 weeks	3 weeks	4 weeks	17 weeks

The MVP team is small because the platform already exists. Effort goes to integration, data onboarding, configuration, hardening and the pilot, not to building the console, the customer app or the business logic.

3.2 Phase 2 (Scale) and Phase 3 (Run)

Phase	Basis
Phase 2 Scale	About 4.5 FTE for about 26 weeks; capped at 590 person-days
Phase 3 Run	Managed service at a fixed monthly fee (\$4.3), including 40 hours of minor enhancements a month; larger changes are drawn from the enhancement pool at the rate card

3.3 Client - side commitments (not priced)

TASCO / VETC role	Commitment
TASCO product owner	About 0.5 FTE in Phases 0–2
TASCO core system lead	Interface specifications, sandbox, support during integration testing
VETC data and integration lead	About 0.5 FTE in Phases 0–1
Underwriting, finance and legal reviewers	Sign-off on tariffs, commission caps, wording, consent and PDP within 5 business days
Telesales team lead and agents	UAT and pilot participation
IT security	Security requirements, access approvals, penetration-test scope

4. Commercial models and prices

4.1 MVP price build-up

Item	USD
Delivery effort at the standard rate card (423.25 person-days, \$3.1 and \$4.4)	107,485
Accelerator credit for reuse of the existing platform	(12,685)
MVP fixed price (Option A)	94,800
Perpetual licence for TASCO's use, including source code	Included
Up to three on-site visits to Hà Nội	Included
90-day warranty from go-live	Included
Change reserve held by TASCO (used only with TASCO approval)	5,200
Total within the MVP budget	100,000

4.2 Option B: shared outcome

Component	Basis	Price
MVP fixed price	Same scope and timeline as Option A	USD 74,800
Technology service fee	VND 10,000 per policy issued digitally through the platform (own channels and partner API) for 12 months after go-live	Capped at USD 50,000
Phases 2 and 3	As Option A	As Option A

Illustrative fee at pilot scale. Option B costs TASCO more than Option A only if more than 52,000 policies are issued through the platform in the 12 months after go-live: $\text{USD } 20,000 \times \text{VND } 26,000 \div \text{VND } 10,000 = 52,000$ policies. That is well above the expected pilot volume, so the option mainly suits a fast roll-out.

Legal note (confirm with TASCO legal). The fee must be structured as a **technology service fee per processed transaction**, not as an insurance commission or brokerage fee. Under the Law on Insurance Business 08/2022/QH15, commission may be paid only to licensed intermediaries. The fee must not be passed on to customers or affect the premium in any way.

4.3 After the MVP (optional)

Service	Basis	Price (USD)
Phase 2 Scale	Time and materials, about six months, capped at 590 person-days	Up to 147,500
Phase 3 Managed service	Monthly, 12-month initial term, includes 40 hours of minor enhancements a month	6,900 per month
Enhancement pool	Drawn down at the rate card by work order	48,000 per year (budgetary)

4.4 Rate card

Role	Daily rate (USD)
Engagement manager	380
Solution architect	360
Business analyst and insurance SME	260
Senior engineer or DevSecOps engineer	260
UX and conversation designer	230
Engineer	210
QA engineer	190

4.5 Option comparison

Criterion	Option A	Option B
Budget certainty for TASCO	High: fixed price	Medium: fee varies with volume, capped
Shared risk on outcomes	Low	Higher
Upfront cost	USD 94,800	USD 74,800
Administration	Low	Quarterly reconciliation from the platform's audited order records
Best when	The budget is approved and certainty matters	TASCO prefers to link cost to results

5. Payment milestones

Milestone	Trigger and acceptance evidence	Share	Option A (USD)	Option B (USD)
M0 Mobilisation	Contract signed; team onboarded (week 0)	15%	14,220	11,220
M1 Discovery complete	Discovery report, integration specifications and pilot design signed off (week 2)	15%	14,220	11,220
M2 Integrated build	End-to-end demonstration on sandboxes: core rating and issuance, wallet debit, Zalo message, voice call (week 10)	25%	23,700	18,700
M3 Acceptance	UAT signed off; no open critical or high security findings (week 13)	25%	23,700	18,700

Milestone	Trigger and acceptance evidence	Share	Option A (USD)	Option B (USD)
M4 Pilot live	Go-live plus 4 weeks of hypercare within service levels (week 17)	20%	18,960	14,960
Total		100%	94,800	74,800

Invoices are payable within 30 days. Phase 2 is invoiced monthly in arrears against timesheets, up to the cap. Phase 3 is invoiced monthly in advance. Option B fees are invoiced quarterly from platform transaction reports.

6. Run-cost estimate (cloud infrastructure in Vietnam)

The estimate assumes managed Kubernetes and managed PostgreSQL from a cloud provider in Vietnam (NFR-030), for example Viettel IDC, VNG Cloud or FPT Cloud, or Tasco group's private cloud. The provider is chosen in Phase 0, and TASCO pays for infrastructure directly.

Component	Pilot (USD per month)	Full scale (USD per month)	Sizing basis
Application nodes (Kubernetes)	450	900	3 → 6 nodes of 4 vCPU / 16 GB
PostgreSQL (HA primary and standby)	600	1,400	8 vCPU / 32 GB → 16 vCPU / 64 GB plus a reporting replica
Backups and object storage (35-day PITR)	80	150	NFR-051 – NFR-053
Load balancer, WAF and egress	150	250	Edge rate limiting
Observability (metrics, logs, traces)	150	300	NFR-047 – NFR-049
Non-production environments	200	350	Synthetic or masked data only (NFR-033)
Secrets, key management and miscellaneous	20	50	Key rotation (NFR-023)
Total	≈ 1,650	≈ 3,400	

Usage-based costs (paid by TASCO/VETC to providers, not in the TCO). Rates come from `config/rules/costs.json`, and volumes are the doc 01 base case at full scale.

Item	Unit cost (VND)	Base-case volume	Annual (VND)
Voice - AI minutes	1,500 per minute × 1.6 minutes	497,250 calls	≈ 1.19 bn
Zalo ZNS and SMS	300 / 700 per message	5 sends × 2.8 M profiles (mix)	≈ 2.24 bn
App push	0	—	0
Telesales (internal staff time)	6,000 per minute × 4.5 minutes	50,000 calls	≈ 1.35 bn

7. Total cost of ownership (Option A, full-scale path, indicative)

Year 1 runs from November 2026 to October 2027. The scale phase starts only after a successful pilot read-out.

USD	Year 1	Year 2	Year 3	Three years
MVP (fixed price)	94,800			94,800
Scale phase (capped)	147,500			147,500
Managed service	55,200	82,800	85,284	223,284
Enhancement pool (optional)		48,000	48,000	96,000
Cloud infrastructure	25,150	40,800	42,024	107,974
Total	322,650	171,600	175,308	669,558
≈ VND	8.39 bn	4.46 bn	4.56 bn	17.41 bn

Year 3 includes a 3% increase on the managed service and infrastructure. **Pilot-only path:** if TASCO keeps the platform at pilot scale without Phase 2, the year - 1 cost is about USD 168,150 (MVP, 8 months of managed service and 11 months of pilot infrastructure).

Context against the business case (doc 01 §12, illustrative). In the base case, the year - 2 platform cost (USD 0.17 M ≈ VND 4.46 bn) is about 5% of total premium through the platform (VND 86.3 bn). The voice bot's saving on qualifying calls alone, about VND 12.2 bn a year against human telesales, exceeds the annual platform cost. The pilot's control group must confirm incrementality before scale-up (doc 01 §12.4).

8. Governance and ways of working

Forum	Cadence	Participants	Purpose
Steering committee	Monthly	TASCO and VETC executives, iorta engagement lead	Scope, budget, KPI review, phase gates
Product council	Fortnightly	TASCO product owner, VETC lead, iorta analyst and architect	Backlog priority, rule-change requests
Sprint review	Every 2 weeks	Product owner, key users	Demonstration against doc 04 acceptance criteria
Change control	As needed	Product owner, engagement lead	Scope changes and their impact on price and timeline
Compliance checkpoint	Per release	Compliance approver (PS-05)	Wording, consent, PDP, audit evidence

Delivery approach. Two-week sprints. The definition of done is: acceptance criteria met, tests at NFR-042 thresholds, lint clean, OpenAPI updated, and security checks passed. After go-live, business rule changes go through the **rules studio** (maker-checker) and do not need a release.

Managed-service service levels (Phase 3). Business hours are 08:00–17:30 Vietnam time, Monday to Friday.

Priority	Example	Response	Restore / workaround
P1	Purchase path down; data breach suspected	30 min (24×7)	4 h
P2	Journey run failing; one integration down	2 business hours	1 business day
P3	Non-critical defect	Next business day	Next release
P4	Enhancement or question	3 business days	Planned

9. Assumptions

ID	Assumption
C-01	FX USD 1 = VND 26,000. Prices are quoted in USD, and invoices can be issued in USD or VND at a rate agreed at contract.
C-02	The rate card in §4.4 applies to change requests, Phase 2 and the enhancement pool.
C-03	1 FTE-week = 5 person-days; 1 month = 21 person-days.
C-04	TASCO provides core interface documentation (catalogue, rating, issuance) and a sandbox, or agrees the interim rating path, by the end of week 2; VETC provides sandboxes for wallet, push and the app web view by the same date; production credentials are available by week 10.
C-05	One voice-AI vendor (SIP plus Vietnamese ASR/TTS) is selected in Phase 0 and contracted directly by TASCO/VETC. Per-minute costs are pass-through.
C-06	The pilot cohort is 50,000–100,000 vehicles in 1–2 provinces, with a randomised control group.
C-07	TASCO legal confirms tariff, commission caps, contact policy, PDP basis and data residency in Phase 0. Delays move milestones day for day.
C-08	Hosting is in Vietnam on a managed Kubernetes and PostgreSQL platform chosen in Phase 0, and TASCO pays for it directly.
C-09	The existing codebase is the baseline. The open engineering notes in doc 05 that affect the MVP scope are closed in Phase 1; the rest in Phase 2.
C-10	User acceptance is against doc 04 acceptance criteria for in-scope stories.
C-11	The console is in English and Vietnamese, and the customer app is in Vietnamese. Customer wording is written or approved by TASCO/VETC.

10. Exclusions

- Licences and usage fees of third-party services: voice-AI minutes, Zalo OA/ZNS, SMS brandname, push providers and cloud infrastructure.
- Changes inside TASCO's core system, the VETC app's native code, the VETC wallet or the VETC identity provider, beyond consuming their APIs.
- Claims adjudication, reserving, reinsurance and finance-system integration (accounting entries, VAT e-invoicing).
- Independent penetration testing by a third party (recommended; indicatively USD 6,000–10,000 in Vietnam), certification or audit fees.
- Migration of historical TASCO policy archives beyond the expiry-relevant fields.
- Legal, actuarial or regulatory advice. The platform encodes TASCO's decisions; it does not make them.
- On-premise hardware, and 24×7 coverage for P2–P4 (available on request).
- Marketing spend, call-centre staffing and customer-communication costs.

11. Key commercial risks

Risk	Mitigation
TASCO core rating API not available in time	Interim path: approved tariff tables in the platform with core re-rating at issue; decided in week 2
Integration sandboxes late	Simulated adapters already exist, so build continues; milestone dates move day for day by agreement

Risk	Mitigation
Legal confirmations late (PDP, wording, loyalty)	Conservative defaults in rules; features gated (<code>legalStatus</code> , <code>referral.enabled = false</code>)
Scope growth during the MVP	Clear MVP boundary; change control; USD 5,200 reserve under TASCO's control
Outcome-fee disputes (Option B)	Fee computed from the platform's audited, hash-chained order records