



Go-Live and Hypercare Plan — TASCO Growth Platform

TASCO Insurance × VETC Growth Platform — Operations

iorta TechNXT

Version 1.0 · 07 October 2026

Contents

1. Go-live approach
2. Go / no-go criteria (G3)
3. Cutover plan (T-minus schedule)
4. Pilot ramp-up
5. Rollback plan
6. Hypercare
7. Transition to BAU

Document	Version	Date	Owner	Status
Go-Live and Hypercare Plan	1.0	07 October 2026	iorta TechNXT Delivery Lead (cutover manager); TASCO Product Owner (business go-live owner)	Issued for submission


Item	Value
Decision body	Steering Committee (go/no-go G3); CAB (production changes)
Dates (indicative, per the Project Plan)	G3 go/no-go Friday 22 January 2027 · pilot soft launch Monday 25 January 2027 (low volume, Hà Nội + TP.HCM) · Tết change freeze 01–14 February 2027 · pilot full volume Monday 15 February 2027 · G4 pilot review 12 March 2027 · W1 nationwide 29 March 2027 · W2 partner API 26 April 2027
Related	Production Readiness Checklist · Runbook and Support Guide · Release and Change Management · DR and BCP

1. Go-live approach

This is a **greenfield launch**. No legacy system is replaced; current renewal reminders continue in parallel as the control group. Exposure grows in controlled steps, using levers that already exist in the platform:

Lever	How	Granularity
Which vehicles exist in the platform	Only the pilot cohort is ingested (POST /api/data/ingest / batch load)	Cohort-level
Who is targeted by journeys	Journey audience (JSON Logic) in the journeys rule set: add {"in": [{"var": "region"}, {"Hà Nội", "TP. Hồ Chí Minh"}]} and expiry and category filters. Changes go through maker-checker	Region, category, days to expiry, confidence, tier
Which products and channels are on sale	products rule set: status and channels[] per product; bundles[].status	Product × channel
Which benefits are shown	benefits rule set legalStatus (only approved reach customers) and available (false keeps roadmap items such as auto_renew and fleet_dashboard staff-only); referral.enabled. Loyalty points stay pending legal review and are never promised to customers	Item
Contact intensity	contact_policy caps; manual voice campaigns with limit	Global
Entry points	VETC app banner/feature flag (VETC side); Zalo OA menu; assisted sales by telesales (quote sent to the customer's app, never paid by staff); partner keys issued only at W2	Channel
Kill switch	SOP-07: suspend the journeys CronJob; marketing cap 0 via rules	Global

Percentage roll-out ("10 % of the base") is **not** expressible today: no fact gives a stable random bucket (KI-24). Use region, category or expiry filters, or the cohort loaded, until a `cohortBucket` fact is added. The pilot A/B control group (project plan) needs that fact, or a control list excluded at load time; decide this at G3.



2. Go / no-go criteria (G3)

#	Criterion	Evidence	Owner
G-1	Every P1 item of the readiness checklist is Done or Waived by the SteerCo	Checklist	Delivery Lead
G-2	UAT accepted (overall + every persona); compliance scenarios passed without waiver	UAT sign-off sheet	TASCO Business Owner
G-3	Security sign-off (pen test: no open critical/high)	CISO memo	TASCO CISO
G-4	Compliance and legal sign-offs: content inventory, contact policy, tariffs, ZNS templates approved by Zalo, PDP/DPIA	Memos	Compliance / Legal / DPO
G-5	Sev 1 and compliance known issues fixed and regression-tested: KI-01 (seed guard), KI-02 (saga compensation), KI-09 (voice campaign contact policy), KI-28 (no in-memory store in production) and KI-33 (at override only in demo mode) are fixed in release 1.0.0; their regression cases (TC-080, TC-134, TC-135, TC-159, TC-162) pass on the release tag; open Sev 2 items (KI-04, KI-13, KI-18) fixed or waived with a date	Results workbook + KI register	Dev lead
G-6	Partners ready in PROD: VETC wallet + SSO + app deep link + push, TASCO core issuance, Zalo OA/ZNS, SMS brandname, voice vendor; DR egress allow-listed	Partner confirmations	Integration lead
G-7	Operational readiness: on-call live, runbook tabletop done, dashboards and alerts live, synthetics green for 48 h in PROD	Ops sign-off	L2 lead
G-8	Dress rehearsal of cutover and rollback completed in PREPROD within the planned times	Rehearsal report	Cutover manager
G-9	Pilot cohort data loaded in PREPROD with real extracts; counts reconcile	Load report	Data steward
G-10	No open Sev 1/Sev 2 defects (or Sev 2 waived with a fix date before 15 February)	Defect report	QA Lead

Decision rule: all of G-1 to G-10 met → **GO**. One or more unmet with a credible fix within 48 h → **GO with conditions** (soft launch delayed to the fix). Otherwise **NO-GO**, with the next decision point set by the SteerCo; the **Tét freeze** means the next possible soft launch is **15 February**.

3. Cutover plan (T-minus schedule)

T0 = **Monday 25 January 2027, 08:15 ICT** (first scheduled journey run: CronJob `tasco-growth-journeys` at 01:15 UTC).

When	Activity	Owner	Exit check
T-21 d (Monday 4 January)	PROD and DR infrastructure provisioned from IaC; PostgreSQL HA + PITR + cross-region replica; KMS keys created; monitoring stack, dashboards and alerts deployed	SRE, DBA	PRC-DR-01, PRC-OPS-01
T-14 d (Monday 11 January)	Release candidate <code>v1.0.0-rc.N</code> tagged = UAT build; feature freeze (fixes only); provisional CAB approval for the go-live change	Release manager	CAB minutes

When	Activity	Owner	Exit check
T-10 d (Friday 15 January)	Partner PROD connectivity: allow-lists (PROD + DR egress), credentials in the vault; Zalo template IDs mapped; SMS brandname live; voice vendor numbers	Integration lead	Connectivity test per partner (no customer traffic)
T-7 d (Monday 18 January)	PROD secrets loaded (JWT_SECRET, DATA_KEYS with DATA_KEY_ACTIVE, BLIND_INDEX_KEY, DATABASE_URL, METRICS_TOKEN); migration Job (npm run migrate); rule sets seeded (npm run job -- rules); verify no demo users and no DEMO_* variables ; named users created (each must change the initial password); MFA self-enrolment session for privileged users	SRE, Admin	/health/ready → store:"postgres"; GET /api/ops/status rule checksums recorded
T-5 d (Wednesday 20 January)	Dress rehearsal in PREPROD: full cutover + rollback, timed; DR-T1, DR-T2, DR-T7	Cutover manager	Rehearsal report (G-8)
T-3 d (Friday 22 January)	G3 go/no-go (SteerCo 14:00); final release tag v1.0.0; CAB final approval	SteerCo, CAB	Signed decision
T-2 d (Saturday 23 January) 09:00–17:00	Deploy v1.0.0 to PROD (migration Job → rollout); smoke tests (§3.1); journeys CronJob deployed suspended ; load the soft-launch cohort (~20 k vehicles HN + HCM, car TND, expiry 15–60 days) in batches of ≤ 2,000; DQ review	SRE, Data steward	Counts reconcile (TC-112); reconciliation job clean
T-1 d (Sunday 24 January) 10:00	POST /api/leads/recompute; journey audience rule restricted to the pilot regions approved (maker-checker); review the next day's due touchpoints (GET /api/touchpoints?status=scheduled) per journey/channel with campaign managers; voice campaign limits agreed (≤ 200 calls/day at soft launch)	Campaign manager, Compliance	Volume sign-off
T-1 d 18:00	Final checkpoint (go/hold): synthetics green 24 h, no open Sev 1/2, on-call staffed, war room booked	Cutover manager	Recorded decision
T0 08:00	War room open; dashboards D1–D5 on screen; VETC app entry point enabled (VETC)	All	—
T0 08:05	Unsuspend the journeys CronJob before its 08:15 run (or run npm run job -- journeys manually inside the window for the first day); confirm the tasco-growth-relay CronJob is active	L2	journey run complete log reviewed
T0 09:00–12:00	Watch the first messages (sent/failed/blocked), first deep-link sessions, first orders end to end (wallet → TASCO core → certificate verify), first assisted sales (quote sent by an agent, paid by the customer in the app); first voice campaign (limit 50) at 10:00	War room	First order verified via QR
T0 17:00	Day-1 review (§5 KPIs); decide day-2 volume	PO	Minutes
T+1 ... T+5	Daily ramp per §4; hypercare routine	War room	—

3.1 Smoke tests after any PROD deployment

1. GET /health/ready → 200, store:"postgres", db:true on every pod.
2. GET /api/meta → demoMode:false, correct version.
3. GET /api/demo/totp/admin → 404.
4. Staff login + MFA (named smoke account); GET /api/auth/me.
5. GET /metrics without a token → 401.

6. `GET /api/ops/status`: all integrations `closed`; `rules[]` checksums equal the change log; `eventBacklog.dead_letter` unchanged.
7. `GET /api/audit/verify` → `ok:true`.
8. Certificate verification for the synthetic test certificate (SYN-02).
9. (Go-live day only) One real end-to-end purchase for an internal staff vehicle, paid by its owner as a customer in the VETC app, then a check of the certificate QR. Cancel or keep per the TASCO decision.

4. Pilot ramp-up

Period	Scope (journeys/products)	Volume control	Gate to next step
25–29 January (week 1)	Car TNDS renewal journey only; app push + ZNS; voice bot ≤ 200 calls/day; telesales squads HN/HCM	~20 k vehicles loaded; audience = HN + HCM, expiry 15–60 days	Daily KPIs green; no compliance incident
01–14 February (Tết freeze)	Run only: no deployments, no rule changes except emergency rollback (RB-10) or kill switch (SOP-07). Journeys continue at low volume; voice campaigns paused 5–14 February (holiday)	Same cohort	—
15 February onwards	Full pilot volume: renewal + conquest + lapsed recovery; SMS fallback on	Load the rest of the cohort (100–200 k); voice ≤ 2,000 calls/day	Weekly pilot review
12 March	G4: KPIs vs targets, unit economics (<code>/api/dashboard/overview economics</code>), no open regulatory issue	—	SteerCo decision on W1

5. Rollback plan

5.1 Triggers (any one → the Incident Commander proposes rollback; the PO and TASCO IT Head decide within 30 min)

Trigger	Threshold
Compliance breach	Any marketing contact outside 08:00–20:00 ICT, any contact with a DNC customer, any customer message with banned wording, any call without consent
Money without cover	> 3 orders in a day with captured payment and no policy that are not refunded within 24 h; any confirmed double charge
Availability	Purchase path SLO-01 breached for > 2 h, or a Sev 1 not resolved within 4 h
Data integrity	Audit chain verification fails; wrong customer data shown to another customer
Partner instruction	VETC or TASCO core requests suspension

5.2 Rollback levels

Level	Action	Time to effect	Data impact
R1: Stop outbound contact	SOP-07: suspend the journeys CronJob; stop voice campaigns; marketing cap 0 via rules	Minutes	None

Level	Action	Time to effect	Data impact
R2: Rule rollback	Maker-checker rollback of the faulty rule set (RB-10)	~15 min (two people)	None
R3: Application rollback	Redeploy the previous image tag (<code>kubectl rollout undo</code> or re-apply the previous release manifest). Database migrations are forward-only and must be backward-compatible (expand/contract) , so the previous version runs on the new schema	≤ 15 min	None
R4: Close customer entry points	VETC disables the app banner/entry point; Zalo OA menu hidden; partner keys suspended (<code>PATCH /api/partners/:id {status:"suspended"}</code>)	≤ 1 h (VETC release process)	None; in-flight quotes expire after 24 h
R5: Full withdrawal of the pilot	R1 + R4; platform stays up for servicing existing policies (certificate verification, FNOL, DSAR), which must never be switched off for customers who already bought	≤ 2 h	Policies remain valid; reconciliation completes
R6: Data restore	Only for corruption: PITR per FO-2 (DR and BCP §6)	Hours	Writes after the restore point need reconciliation

For the **first** go-live there is no previous application version. R3 is replaced by R1 + R4 (switch off exposure) while a hotfix is prepared.

6. Hypercare

6.1 Duration and organisation

Wave	Hypercare window	Notes
Pilot	25 January → 12 March 2027 (≈ 6 weeks, spanning Tết at reduced intensity)	Extended because of the freeze and the low volume during Tết
W1 nationwide	29 March → 23 April 2027 (4 weeks)	Volume ×20–30 versus pilot
W2 partner API	26 April → 21 May 2027 (4 weeks)	Partner onboarding support

Element	Arrangement
War room	Physical (TASCO HQ Hà Nội) + virtual bridge; 08:00–20:00 ICT on weekdays in weeks 1–2, then virtual
Stand-ups	08:00 ICT (overnight jobs, alerts, KPIs, plan) and 17:00 ICT (day review, decisions)
Staffing	iorta: tech lead, 2 developers, QA, SRE (L3 on-call 24×7); TASCO: PO, L2 support, compliance analyst, campaign manager, telesales supervisor; VETC: app/CS liaison
Change policy	Daily hotfix window 07:00 ICT (before the journey run) for Sev 1/2 fixes via the emergency CAB; rule changes only through maker-checker, with the PO's consent during hypercare
Defect SLAs	As the runbook severity matrix, with L3 engaged directly for Sev 1/2


6.2 Daily KPI pack (07:45 ICT, reviewed at the 08:00 stand-up)

Area	KPI	Source	Threshold for action
Journeys	Touchpoints due / done / skipped / deferred / cancelled by journey and channel; skip reasons top 5	journey run complete log, touchpoints	Skipped > 30 % (other than consent) → RB-07
Messaging	Sent / failed / blocked by channel	messages_total	Blocked > 0 → Compliance (ALR-30)
Voice	Calls by outcome; plate-verification failure (plate_mismatch + unverified) %; opt-out %	voice_calls_total	Verification failure > 15 % (ASR quality); opt-out > 10 %
Telesales	Handoffs created / claimed / won / lost; open > 2 business hours	GET /api/handoffs, tasco_db_handoffs_open_older_than_2h	> 20 aged handoffs
Sales funnel	Quotes and orders by channel and journey; conversion; GWP; taps-to-certificate (VETC analytics)	quotes_total, orders_completed_total, dashboard	Conversion -50 % week-over-week
Integrity	issuance_failed_refunded, compensation_failed and payment_failed orders; reconciliation mismatches	orders_compensation_total, orders, GET /api/ops/jobs	Any → RB-11 (compensation_failed is Sev 1)
Data	New DQ issues by type; customer-confirmed expiries	GET /api/dq/issues, audit customer.expiry_declared	—
Reliability	SLOs (availability, p95), incidents by severity, alerts fired, dead letters	Dashboards D1-D3	SLO burn > 50 % of weekly budget
Compliance	Contacts outside the window (SQL: must be 0), DNC contacts (0), complaints	RB-07 query, CS	Any → Sev 1
Support	Tickets by tier and category; % resolved at L1/L2	ITSM	L3 share > 30 % in week 3+

6.3 Hypercare exit criteria (per wave)

#	Criterion
H-1	No Sev 1 for 14 consecutive days and no open Sev 2
H-2	SLO-01 – SLO-04 met for the last 14 days
H-3	Journeys complete inside the window daily for the last 10 business days
H-4	Reconciliation clean (0 unexplained mismatches) for 10 consecutive days
H-5	L2 resolves ≥ 80 % of tickets without L3; runbooks and KEDB updated with every new incident type
H-6	Alert noise: < 5 non-actionable pages per week
H-7	Open Sev 3 defects < 10, each with a planned release
H-8	KT sessions for this wave's features completed (see the KT Plan, docs/delivery/kt-plan.pdf)
H-9	Business Owner and TASCO IT Head sign the hypercare exit

7. Transition to BAU



Item	Hand - over to BAU
Support	L2 rota fully TASCO; L3 via the AMS contract with the severity SLAs from the runbook
Monitoring	Alert routing switched to TASCO on-call; dashboards owned by TASCO IT ops
Releases	Monthly release train via CAB (Release and Change Management); rule changes are a business-as-usual activity of TASCO rule authors and approvers
Knowledge	KT plan completion; runbook, SOPs and readiness evidence archived; open known issues with owners
Governance	Monthly service review (SLOs, incidents, capacity, KI burn-down); quarterly DR test reports; quarterly access review