



Production Readiness Checklist — TASCO Growth Platform

TASCO Insurance × VETC Growth Platform — Operations

iorta TechNXT

Version 1.0 · 07 October 2026

Contents

1. Security
2. Functional and quality
3. Performance and capacity
4. Observability and operations
5. Resilience and DR
6. Compliance and legal sign-offs
7. Data migration and initial load
8. People, process and support
9. Sign-off

Document	Version	Date	Owner	Status
Production Readiness Checklist	1.0	07 October 2026	iorta TechNXT Delivery Lead (compiles); TASCO IT Head (accepts)	Issued for submission

Item	Value
Gate	G3 Go / No-go for pilot (22 January 2027); re-run before W1 nationwide (29 March 2027) and W2 partner API (26 April 2027)
Status values	Not started · In progress · Done (evidence linked) · Waived (approver + expiry) · N/A
Rule	Every P1 item must be Done or Waived by the SteerCo for go-live. A waiver needs a named approver, a reason, compensating controls and an expiry date

The **Status** column records the state on 07 October 2026 (release 1.0.0, after the code fixes listed in the known issues register). Items blocked by an open known issue cite the KI ID (Test Strategy, Appendix A, docs/quality/test-strategy.pdf). Test evidence is in TASCO-Test-Cases-and-Results.xlsx. Update this table in place at each readiness review.

1. Security

ID	Check	Pri	Owner	Evidence	Status
PRC-SEC-01	Production secrets in vault/KMS, injected via <NAME>_FILE; none in env files, images or git (gitleaks clean)	P1	SRE	Secret inventory, gitleaks report	Not started
PRC-SEC-02	NODE_ENV=production; boot refuses missing JWT_SECRET, DATA_KEYS, BLIND_INDEX_KEY or DATABASE_URL, and refuses DEMO_MODE=true (verified by test)	P1	Dev lead	test/unit/platform.test.js, TC-159	Done (code); confirm in PROD config
PRC-SEC-03	DEMO_MODE=false; ALLOW_DEMO_IN_PRODUCTION unset; /api/demo/totp/* → 404 (SYN-06)	P1	SRE	Synthetic result	Not started
PRC-SEC-04	npm run job -- seed cannot run against PROD : the job refuses unless DEMO_MODE=true (KI-01 fixed); no seed Job or CronJob in the PROD manifests; RBAC denies kubectl exec	P1	Dev lead	src/jobs/cli.js; manifest review (TC-134)	In progress (code done; manifest and RBAC review pending)
PRC-SEC-05	No demo users in the PROD DB (GET /api/users shows no admin, exec, agent.hn and so on); named accounts only; DEMO_PASSWORD, DEMO_TOTP_SEED and DEMO_ACCOUNT_SYNC not set	P1	Admin	User export, config review	Not started

ID	Check	Pri	Owner	Evidence	Status
PRC-SEC-06	MFA enforced for admin, rule_approver, compliance_officer, data_steward (MFA_REQUIRED_ROLES) with self-enrolment; lockout across both factors and TOTP replay protection (KI-06 fixed); separation-of-duties pairs and restricted rule kinds in rbac.json reviewed by Security	P1	Security	TC-010, TC-020, TC-027	In progress
PRC-SEC-07	Rate limiting at the gateway/WAF in front of the in-process limiter (multi-replica, KI-07); TRUST_PROXY=true with TRUST_PROXY_HOPS matching the proxy chain (right-most trusted hop)	P1	SRE	WAF config	Not started
PRC-SEC-08	Independent penetration test: no open critical/high; mediums with a dated plan	P1	TASCO CISO	Pen-test report	Not started
PRC-SEC-09	CI security gates green on the release tag: CodeQL, npm run audit, gitleaks, Trivy (no critical/high), ZAP baseline (no high), SBOM attached	P1	DevSecOps	CI run link	In progress
PRC-SEC-10	METRICS_TOKEN set (METRICS_TOKEN_FILE in the Deployment; KI-14 fixed); /metrics not reachable from the internet; NetworkPolicy allows only Prometheus	P1	SRE	curl from outside → 401/404	Not started
PRC-SEC-11	CORS_ORIGINS set to the exact console/app origins	P1	SRE	Config	Not started
PRC-SEC-12	TLS everywhere: ingress certificate valid, HSTS (production), DATABASE_SSL=true with a CA-verified certificate	P1	SRE	SSL Labs grade A	Not started
PRC-SEC-13	DB roles: app role with no DDL at runtime and not the table owner (migration Job uses a separate role); audit_log immutability triggers enabled (migrations 001/002) and no UPDATE/DELETE/TRUNCATE grant for the app role; pgaudit on	P1	DBA	Grants + pg_trigger export	Not started
PRC-SEC-14	Access review of staff roles and regions signed by line managers	P2	TASCO IT Security	Signed list	Not started
PRC-SEC-15	Admin unlock and MFA reset via POST /api/users/:id/reset (KI-27 fixed); SOP-08, including the forgotten-password route, agreed by Security	P2	Security	SOP sign-off	In progress (API done)
PRC-SEC-16	Signed links expire (LINK_TTL_DAYS, done); separate link key from JWT_SECRET (KI-08) or accept the risk	P3	Security	Fix PR / risk acceptance	In progress (KI-08)

2. Functional and quality

ID	Check	Pri	Owner	Evidence	Status
PRC-FUNC-01	UAT signed off (all personas; compliance scenarios without waiver)	P1	TASCO Business Owner	UAT sign-off sheet (UAT Plan §6)	Not started

ID	Check	Pri	Owner	Evidence	Status
PRC-FUNC-02	SIT passed with VETC wallet/SSO/app/events, TASCO core, Zalo ZNS, SMS, voice vendor (TC-150 – TC-155, TC-161)	P1	QA Lead	SIT report	Not started (production adapters pending)
PRC-FUNC-03	Coverage gate ($\geq 80/80/70$ %) and all automated suites green on the release tag	P1	QA Lead	CI; results workbook (238 tests: 235 pass, 3 todo; coverage 99.5/91.6/97.2 %)	Done for 1.0.0 (re-run on the release tag)
PRC-FUNC-04	Front-end pages present in the release image: staff console (index.html), customer app (/app/), /verify/<certNo> (verify.html); SYN-09 green	P1	UX lead	Smoke test	In progress (pages added by the UX workstream; KI-15 fixed)
PRC-FUNC-05	Sev 1 known issues fixed: KI-01, KI-02, KI-09, KI-28	P1	Dev lead	Regression tests (TC-080, TC-134, TC-135, TC-159)	Done
PRC-FUNC-06	Sev 2 known issues fixed or waived with a date: KI-04, KI-13, KI-18 open (KI-05, KI-25 and KI-33 fixed); KI-03 (Sev 3) dead-letter replay tool or RB-06 procedure	P1	Dev lead / PO	Known issues register	In progress
PRC-FUNC-07	OpenAPI document published to partners and matching the release (TC-133)	P2	Tech lead	docs/api/openapi.json	Not started
PRC-FUNC-08	Accessibility: axe 0 serious/critical; manual screen-reader pass on the renewal flow (TC-144, TC-145)	P1	UX lead	Report	Not started

3. Performance and capacity

ID	Check	Pri	Owner	Evidence	Status
PRC-PERF-01	PERF-S1 mixed load at the pilot design point (and 300 RPS before W1) meets the SLOs	P1	Perf engineer	Perf report	Not started
PRC-PERF-02	Volume: pilot cohort (100–200 k) loaded and reconciled; 6 M volume test before W1	P1	Perf + Data	PERF-S7 report	Not started
PRC-PERF-03	Daily journey run completes inside the window at pilot volume (all due touchpoints paged, window-blocked ones deferred: KI-05 fixed)	P1	Campaign + SRE	Run logs	Not started
PRC-PERF-04	Soak 12 h with no leak (24 h before W1)	P2	Perf engineer	PERF-S11	Not started
PRC-PERF-05	HPA, PDB, resource requests/limits configured per the capacity model	P1	SRE	Manifests	In progress (deploy assets)
PRC-PERF-06	PgBouncer or connection budget: replicas × DB_POOL_MAX < 70 % of max_connections	P1	DBA	Calculation	Not started

4. Observability and operations

ID	Check	Pri	Owner	Evidence	Status
PRC-OPS-01	Prometheus scraping <code>/metrics</code> ; dashboards D1–D7 live; alert rules ALR-xx loaded and <code>promtool</code> -tested; routes to on-call	P1	SRE	Grafana links	Not started
PRC-OPS-02	<code>/health/ready</code> used for readiness and <code>/health/live</code> for liveness; readiness shows <code>store:"postgres"</code> (production refuses to start without <code>DATABASE_URL</code> , KI-28 fixed); <code>terminationGracePeriodSeconds ≥ 30</code>	P1	SRE	Manifest + SYN-01	In progress (manifest sets 30 s)
PRC-OPS-03	Logs shipped and searchable by <code>requestId</code> , <code>route</code> , <code>status</code> ; retention ≥ 90 days; no PII in logs (LOG-07 clean)	P1	SRE	Log query screenshot	Not started
PRC-OPS-04	CronJobs deployed (<code>deploy/k8s/60-jobs.yaml</code> , UTC): journeys 01:15 (08:15 ICT), recompute 17:30, reconcile 19:00, retention 20:00, relay every 5 min; <code>concurrencyPolicy: Forbid</code> ; no seed CronJob	P1	SRE	Manifests	In progress (manifests done)
PRC-OPS-05	Migration Job runs before rollout; <code>MIGRATE_ON_START=false</code> in Kubernetes (concurrent migrators are serialised by an advisory lock anyway, KI-30 fixed)	P1	SRE	Manifests	In progress
PRC-OPS-06	SQL exporter metrics (<code>tasco_db_*</code>) for the outbox backlog, journey backlog, open handoffs and order status	P2	SRE	Dashboard D3	Not started
PRC-OPS-07	Runbook RB-01 – RB-15 and SOP-01 – SOP-09 walked through by L2 (tabletop)	P1	L2 lead	Attendance + feedback	Not started
PRC-OPS-08	On-call rota live (L2 + L3 hypercare); paging tested end to end	P1	L2 lead	Test page	Not started
PRC-OPS-09	ITSM categories, severity matrix, SLAs configured; KEDB seeded (runbook §6)	P1	Service desk	ITSM config	Not started
PRC-OPS-10	Synthetic checks SYN-01 – SYN-09 live	P1	SRE	Results	Not started
PRC-OPS-11	Dead-letter/stuck-event recovery tool (KI-03) or the SQL procedure in RB-06 approved by the DBA	P2	Dev lead / DBA	Approval	Not started (KI-03)

5. Resilience and DR

ID	Check	Pri	Owner	Evidence	Status
PRC-DR-01	PITR enabled, 35-day retention, cross-region copy; backup alert ALR-93	P1	DBA	Provider config	Not started
PRC-DR-02	DR-T1 restore test passed (≤ 60 min, $RPO \leq 5$ min)	P1	DBA	Report	Not started
PRC-DR-03	DR-T2 AZ failover passed under load	P1	SRE	Report	Not started
PRC-DR-04	DR egress IPs allow-listed by VETC wallet, TASCO core, SMS, Zalo, voice vendor	P1	Integration lead	Partner confirmations	Not started
PRC-DR-05	Key escrow and recovery drill (DR-T5): all <code>DATA_KEYS</code> IDs + <code>BLIND_INDEX_KEY</code> recoverable	P1	Security	Drill record	Not started
PRC-DR-06	Circuit-breaker behaviour verified per integration (TC-079, TC-140)	P1	QA	Tests	In progress
PRC-DR-07	Vendor outage BCP tabletop (DR-T6) completed	P2	IC / Business	Minutes	Not started

6. Compliance and legal sign-offs

ID	Check	Pri	Owner	Evidence	Status
PRC-COMP-01	Content inventory sign-off: every active <code>content.messages</code> template, the <code>content.voicebot</code> script and benefits texts (vi) reviewed; no discount, rebate or cashback language; copy-guard list complete (whitespace and punctuation evasions blocked: KI-26 fixed)	P1	TASCO Compliance	Signed inventory with rule checksums	Not started
PRC-COMP-02	Contact policy confirmed by Legal (<code>contact_policy.json</code> : window 08:00–20:00, 1/day and 3/week marketing, 2 calls/week, consent mapping, service-message bypass) under Decree 91/2020/ND-CP and the PDP rules	P1	TASCO Legal	Legal memo	Not started
PRC-COMP-03	Voice campaign and journeys respect the contact policy: KI-09 fixed (TC-135 green); the <code>at</code> time override honoured only in demo mode (KI-33 fixed, TC-162); bot disclosure wording approved	P1	Compliance + Dev	TC-135, TC-162, script sign-off	In progress (script sign-off pending)
PRC-COMP-04	Benefits with <code>legalStatus</code>: <code>pending_legal_review</code> (<code>loyalty_points</code> in <code>benefits.json</code> ; <code>referral.json</code> disabled) and items with <code>available:false</code> (<code>auto_renew</code> , <code>fleet_dashboard</code>) remain hidden from customers; customers are never promised loyalty points; any change to approved goes via maker-checker with the legal memo attached	P1	TASCO Legal	Memo; TC-041	In progress (control in place; approval pending)
PRC-COMP-05	Zalo ZNS templates approved by Zalo for every <code>templateKey</code> used on <code>zalo_zns</code> (all 12 keys in <code>content.messages.json</code> : <code>verify_expiry</code> , <code>first_reminder</code> , <code>conquest_reminder</code> , <code>value_reminder</code> , <code>urgent_reminder</code> , <code>expiry_day</code> , <code>lapsed_notice</code> , <code>new_vehicle_welcome</code> , <code>inspection_tnds_check</code> , <code>cross_sell</code> , <code>purchase_confirmation</code> , <code>quote_ready</code>) with parameter mapping	P1	Marketing + Integration lead	Zalo approval IDs mapped to template keys	Not started
PRC-COMP-06	SMS brandname registered; SMS templates registered where required	P1	Marketing	Provider confirmation	Not started
PRC-COMP-07	Tariffs confirmed by TASCO underwriting: <code>tariff.tnds_car</code> , <code>tariff.tnds_motorbike</code> (Decree 67/2023/ND-CP); the illustrative <code>rating.motor_pd</code> and <code>rating.pa_seat</code> replaced with filed rates via maker-checker	P1	TASCO Underwriting / Actuarial	Approved rule versions	Not started
PRC-COMP-08	Commission caps confirmed by Finance and Legal (<code>commission.json</code> <code>statutoryCaps</code>)	P1 (before W2)	TASCO Finance	Memo	Not started
PRC-COMP-09	PDP compliance: privacy notice and consent wording in the app; DPIA completed; data processing agreements VETC ↔ TASCO ↔ iorta; cross-border transfer assessment (none expected)	P1	DPO	DPIA	Not started

ID	Check	Pri	Owner	Evidence	Status
PRC-COMP-10	DSAR procedure (SOP-05) operational; export includes quotes, orders, claims and telesales tasks; erasure covers profile, messages, voice sessions, handoffs and claims and revokes sessions (KI-29 fixed; TC-105, TC-107)	P1	DPO	SOP sign-off	In progress
PRC-COMP-11	Retention: archival pipeline for profiles, messages, orders and certificates built or waived by Legal (KI-13); <code>retention</code> CronJob live	P2	DPO + Dev	Job runs	Not started (KI-13)
PRC-COMP-12	Maker-checker roles staffed: at least 2 approvers (MFA) and 2 authors, never the same person, plus a <code>compliance_officer</code> for restricted rule kinds (<code>abac</code> , <code>copy_guard</code> , <code>contact_policy</code> , <code>commission</code> , <code>retention</code>); emergency rollback pair on call	P1	PO	Named list	Not started
PRC-COMP-13	Audit chain verifying (<code>GET /api/audit/verify</code> ok) at go-live, chain head exported to WORM	P1	Compliance	Screenshot + export	Not started

7. Data migration and initial load

ID	Check	Pri	Owner	Evidence	Status
PRC-DATA-01	Data-sharing agreement for VETC account and TASCO core extracts	P1	Legal	Signed DSA	Not started
PRC-DATA-02	Pilot cohort extract (HN + HCM, expiry in 15–60 days + lapsed ≤ 60 days, 100–200 k) delivered and profiled	P1	Data steward	Profiling report	Not started
PRC-DATA-03	Initial load executed in PROD in batches (≤ 2,000 records each, KI-16); counts reconcile (TC-112); DQ issue volume within the expected range	P1	Data steward + L3	Load log	Not started
PRC-DATA-04	Lead recompute after load; journeys dry run on a sample; touchpoint volumes per day agreed with campaign managers	P1	Campaign manager	Dry-run summary	Not started
PRC-DATA-05	Rule sets seeded (<code>npm run job -- rules</code>) and every kind's checksum recorded in the change log	P1	Tech lead	<code>GET /api/ops/status</code>	Not started
PRC-DATA-06	Partner master data and API keys issued for first partners (W2)	P2 (W2)	Partner manager	Partner list	Not started

8. People, process and support

ID	Check	Pri	Owner	Evidence	Status
PRC-PPL-01	Pilot users trained (telesales squads HN/HCM, supervisors, campaign, compliance, steward, claims)	P1	PO	Attendance	Not started
PRC-PPL-02	VETC CS briefed: scripts, KEDB, escalation path	P1	VETC CS lead	Briefing record	Not started
PRC-PPL-03	Hypercare plan, war room and daily KPI review scheduled (Go-Live and Hypercare Plan)	P1	Delivery lead	Calendar	Not started
PRC-PPL-04	Release notes and rollback plan for the go-live release approved by CAB	P1	Release manager	CAB minutes	Not started

ID	Check	Pri	Owner	Evidence	Status
PRC-PPL-05	Partner and customer communication assets approved (launch, incident templates)	P2	Marketing + Compliance	Templates	Not started

9. Sign-off

Area	Approver	Decision	Date	Signature
Security	TASCO CISO			
Compliance and legal	TASCO Compliance Officer / Legal			
Operations readiness	TASCO IT Production Support lead			
Infrastructure and DR	TASCO IT Head			
Business	TASCO Business Owner			
VETC channel	VETC Product Owner / IT Lead			
Delivery	iorta TechNXT Delivery Lead			