



Delivery Documentation

TASCO Insurance × VETC Growth Platform — Delivery & Change

iorta TechNXT

Version 1.0 · 07 October 2026

Document	Version	Date	Owner	Status
Delivery Documentation Index	1.0	07 October 2026	iorta TechNXT — Delivery Lead	Issued for submission

These documents describe how the TASCO Growth Platform (TASCO Insurance × VETC, delivered by iorta TechNXT) is planned, governed, delivered, handed over and adopted.

Document	Purpose	Primary readers
Project Plan	Phases (Discovery → MVP → SIT/UAT → Pilot → Scale-out), milestones, Gantt chart, workstreams, dependencies, resource plan	Steering Committee, PMO, all leads
Delivery Methodology	Hybrid agile (Scrum + stage gates), ceremonies, Definition of Ready/Done, quality gates, environments, governance cadence, reporting	Delivery team, Product Owner, QA, CAB
RACI Matrix	Who is Responsible, Accountable, Consulted and Informed for build, launch, run and compliance activities across TASCO, VETC, iorta TechNXT, vendors and partners	All parties
Risk Register	30 scored risks with owners, mitigations, contingencies and current status (regulatory, data, integration, adoption, AI, vendor, people)	Steering Committee, Delivery Lead
Knowledge Transfer Plan	Knowledge transfer for 10+ year maintainability: phases, curriculum per role, how-tos, runbooks, code walkthroughs, sign-off	TASCO/VETC IT, future support team
Change Management and Training Plan	Change impact, communications, champions, role-based training with sandbox practice, certification, adoption KPIs, reinforcement	Change Lead, managers, trainers

Related documentation

- [docs/ux/](#) covers the design system, accessibility and UX standards, information architecture and journey maps, and usability testing.
- [docs/manuals/](#) holds the user manual, persona manuals, partner API guide and customer app guide.
- [docs/business/](#) covers business context, requirements, user stories, traceability, personas and commercials.
- [docs/architecture/](#) holds the solution, data, integration, security and deployment architecture and the ADRs. The OpenAPI spec is generated with `npm run job -- openapi`.
- [docs/quality/](#) holds the test strategy (including the known-issues register KI-xx), test cases, UAT plan, performance plan and the Test Cases and Results workbook (TASCO-Test-Cases-and-Results.xlsx).
- [docs/operations/](#) holds runbooks (RB-xx, SOP-xx), monitoring, DR/BCP and the production readiness checklist.

Conventions

- Dates are indicative and assume kick-off on 19 October 2026, with a Tét freeze from 1 to 14 February 2027.
- KPI targets marked **proposed** need agreement at Gate G1/G3.
- Code references use repository paths (for example `src/application/rulesService.js`) so that the documents stay traceable to the implementation.
- Documents are delivered as Word (.docx) and PDF with the same base names. Cross-references name the document and its PDF file, and each folder's index is `00-index`.

- Hosted UAT credentials are distributed only in the access workbook and are never written in these documents.
- The UI is described as the **v1 UI** (staff console at `/`, customer app at `/app/`, certificate check at `/verify/<certNo>`).