



Operations — TASCO Growth Platform

TASCO Insurance × VETC Growth Platform — Operations

iorta TechNXT

Version 1.0 · 07 October 2026

Document	Version	Date	Owner	Status
Operations index	1.0	07 October 2026	iorta TechNXT Delivery Lead	Issued for submission

Operational documentation for running the TASCO Insurance × VETC motor insurance growth platform in production: support, monitoring, continuity, readiness, go-live and change.

Document	Purpose	Primary audience
Runbook and Support Guide	Support model (L1 service desk → L2 production support → L3 engineering → vendors), severity matrix and SLAs, on-call, log fields and queries, incident runbooks RB-01 – RB-15 (DB/readiness, circuit breakers per integration, outbox backlog and dead letters, journey skips, audit chain, lockouts, rule rollback, payment without issuance, latency, memory, certificate verification, partner API), standard operating procedures SOP-01 – SOP-09 (DATA_KEYS rotation, JWT_SECRET rotation, offboarding, partner keys, DSAR, data correction, outbound kill switch, unlock and MFA reset, job reruns), L1 known-error answers	L1/L2/L3 support, on-call
Monitoring and Alerting	What the app exposes (/metrics, probes, /api/ops/status, JSON logs), metric catalogue, SLIs/SLOs SLO-01 – SLO-10 , recording rules, dashboards D1–D7, Prometheus alert rules ALR-xx using the real metric names, business KPI alerts, log-based alerts, synthetic checks SYN-01 – SYN-09	SRE, on-call, business owners
DR and BCP	Business impact analysis, RPO/RTO by tier, backups (PITR) and key escrow, DR topology (Hà Nội primary / TP.HCM warm standby, to be confirmed), failover and fallback procedures FO-0/FO-1/FB-1/FO-2, DR tests DR-T1 – DR-T7 and schedule, BCP for voice-vendor, telesales and partner outages, communication plan	TASCO IT, SRE, DBA, business continuity
Production Readiness Checklist	Go-live checklist PRC-xxx-nn with owner and status across security, quality, performance, observability, DR, compliance and legal sign-offs (benefits pending_legal_review, Zalo template approvals, tariffs, commission caps, PDP), data migration and people	Delivery lead, SteerCo
Go-Live and Hypercare Plan	Exposure levers (cohort, journey audience rules, product/channel switches), go/no-go criteria, T-minus cutover schedule to the pilot soft launch on 25 January 2027, pilot ramp around the Tết freeze, rollback levels R1–R6, hypercare (war room, daily KPI pack, exit criteria), transition to BAU	Cutover manager, SteerCo, war room
Release and Change Management	Code changes versus maker-checker rule changes, semver, trunk-based branching, CI/CD gates, CAB types, migration policy (never edit an applied migration; expand/contract), feature flags via rules, rule change procedure, release notes template, freeze calendar	Release manager, CAB, developers, rule authors

Facts these documents rely on (from the code)

Area	Fact
Environments	Hosted UAT on Railway: https://tasco-growth-api-uat.up.railway.app (NODE_ENV=uat, PostgreSQL, sandbox adapters, DEMO_MODE=true). Production on Kubernetes (deploy/k8s), NODE_ENV=production, DEMO_MODE=false
Probes	GET /health/live (process); GET /health/ready → {status, store, db}, 503 when the DB ping fails or during shutdown
Ops API	GET /api/ops/status (circuits, active rule versions and checksums, eventBacklog by status, audit count), GET /api/ops/jobs, POST /api/ops/jobs/{reconciliation retention relay}
Jobs (CLI)	npm run job -- migrate seed rules journeys recompute reconcile retention relay openapi (src/jobs/cli.js); seed refuses to run unless DEMO_MODE=true

Area	Fact
CronJobs (UTC)	journeys 01:15 (08:15 ICT), recompute 17:30 (00:30 ICT), reconcile 19:00 (02:00 ICT), retention 20:00 (03:00 ICT), relay every 5 min; all concurrencyPolicy: Forbid; migration Job before every rollout
Breakers	vetc-wallet, tasco-core, voice-ai, app-push, zalo-zns, sms: 5 failed calls → open 30 s; 5 s timeout, 2 retries (voice-ai 30 s, no retries)
Outbox	domain_events pending → processing → done; 5 attempts → dead_letter; PostgreSQL re-claims processing after 5 min
Metrics	http_requests_total, http_request_duration_seconds, integration_calls_total, integration_short_circuit_total, events_published_total, events_processed_total, messages_total, voice_calls_total, quotes_total, orders_completed_total, orders_compensation_total, process_resident_memory_bytes, process_uptime_seconds; /metrics requires a bearer token when METRICS_TOKEN is set
Sales	Staff never take payment: quotes are sent to the customer (POST /api/quotes/:id/send), who pays in the app. Failed issuance is compensated (orders_issuance_failed_refunded or compensation_failed); replaying a failed attempt's Idempotency-Key returns 409
Identity	Privileged roles self-enrol TOTP at first sign-in; admins unlock or force MFA re-enrolment with POST /api/users/:id/reset
Shutdown	SIGTERM → readiness false → drain → exit ≤ 25 s
Contact window	Marketing only 08:00–20:00 ICT (contact_policy); window-blocked touchpoints are deferred to the next in-window run

Known issues referenced as **KI-xx** are listed in the Test Strategy, Appendix A (docs/quality/test-strategy.pdf). Quality documents are indexed in the [Quality Engineering index](#).

Sandbox and production. The repository's outbound adapters (VETC wallet, TASCO core, Zalo ZNS, SMS, push, voice) are sandboxes. Partner contacts, DR egress allow-lists, hosting regions and Zalo template IDs are placeholders until the interface agreements are signed, and are tracked in the readiness checklist.